COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2017

ESTI MATE SUMVARY 15: 56: 48
CONTI D C19470 ESTI MATE NO 0019 PROG SPEC YR 2005
PCN: 19470- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 764.0 DAYS TIME ALLOW 4/13/2017 FI XED COVPLETI ON DATI
SH 13 YAVPA R VER G 06- D REPAI PERCENT TIME:  101.73 ORI G TIME ALLOW 11/18/201 FI XED COMPLETI ON DATI
PROJECT NO STA0131- 063
SH 13 YAVPA R VER C 06- D REPAI
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 04/ 26/ 2017 DATE TI ME STARTED 03/ 25/ 2015
2350 E. 70TH AVE. DATE LET 02/ 19/ 2015 DATE WORK BEGAN 03/ 25/ 2015
P.O BOX 358 DATE AWARDED 03/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,082, 987.90 PARTI Ol PATI NG $ 2,605, 188. 53 $ 147, 500. 00
AWARD PRQJECT AMT: $ 2,082, 231.99 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 84.50% TOTAL EARNI NGS 2,605, 188. 53 147, 500. 00
FUNDS AVAI LABLE: $ 477,799. 37 STOCKPI LED MATERI ALS 10, 770. 90 0.00
GROSS EARNI NGS 2,615, 959. 43 147, 500. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -44,733.48 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,571, 225. 95 147, 500. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,571, 225. 95 147, 500. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147, 500. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19470

PCN: 19470-BI D

PRQJECT: STA0131- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00027

*Renoval of Riprap

0015 202-00090

*Renoval of Delineator

0020 202-00220

*Renoval of Asphalt Mat

0025 202-00250

*Renoval of Pavenent Marking

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 203-00060

0050 203-01510

*Backhoe

0055 203-01550 *Dozi ng

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
48, 000. 00000
455. 000
SY
18. 50000
2.000
EACH
12. 50000
1, 543. 000
SY
6. 90000
3, 050. 000
SF
4.10000
414. 000
LF
4. 90000
137. 000
LF
9. 00000
2.000
EACH
305. 50000
2,845. 000
CcY
49. 00000
20. 000
HOUR
124. 70000
20. 000
HOUR

249. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

114. 000
0. 000
114.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 050. 000
0. 000
3, 050. 000

414. 000
0. 000
414. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

2,845. 000
0. 000
2,845. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 25/ 2017

15: 56: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
48, 000. 00
0. 00
2,109. 00
0. 00
0. 00
0. 00
0. 00
0. 00
12, 505. 00
0. 00
2,028. 60
0. 00
171. 00
0. 00
0. 00
0. 00
139, 405. 00
0. 00
374. 10
0. 00
0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01565 *Hydraul i ¢ Excavat or 20. 000 2. 000
HOUR 0. 000 0. 00
218. 20000 2.000 436. 40
0065 203-01590 *Front End Loader (Rubber Tire) 20. 000 2.500
HOUR 0. 000 0. 00
180. 80000 2.500 452. 00
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0. 00
0075 203-02330 *Labor er 40. 000 36. 000
HOUR 0. 000 0. 00
43. 60000 36. 000 1, 569. 60
0080 207-00205 *Topsoi | 229. 200 229. 200
CY 0. 000 0. 00
47. 40000 229. 200 10, 864. 08
0085 207-00305 *Wet | and Topsoi | 75. 000 75. 000
CY 0. 000 0. 00
10. 00000 75. 000 750. 00
0090 207-00310 *St ockpi |l e Wetl and Topsoi | 75. 000 75. 000
CY 0. 000 0. 00
12. 50000 75. 000 937.50
0095 208- 00002 *Erosion Log (12 Inch) 2, 000. 000 1, 863. 000
LF 0. 000 0. 00
4. 50000 1, 863. 000 8, 383.50
0100 208-00035 *Aggregat e Bag 39. 000 39. 000
LF 0. 000 0. 00
7.90000 39. 000 308. 10
0105 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
2,912. 30000 1. 000 2,912. 30
0110 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3,176. 90000 2.000 6, 353. 80



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 10. 000 1. 500
HOUR 0. 000 0. 00
98. 80000 1. 500 148. 20
0120 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
155. 90000 0. 000 0. 00
0125 208-00206 *Erosion Control Supervisor 360. 000 352. 000
DAY 0. 000 0. 00
210. 10000 352. 000 73, 955. 20
0130 212-00006 *Seeding (Native) 0. 620 0. 620
ACRE 0. 000 0. 00
1, 814. 10000 0. 620 1,124.74
0135 212-00028 *Seedi ng (Wt ands) 0. 140 0. 140
ACRE 0. 000 0. 00
1, 851. 50000 0. 140 259.21
0140 212-00032 *Soi | Condi tioning 0. 140 0. 140
ACRE 0. 000 0. 00
7,811. 00000 0. 140 1,093. 54
0145 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
12, 655. 10000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 540 0. 540
ACRE 0. 000 0. 00
3, 247. 90000 0. 540 1, 753.87
0155 213-00061 *Mul ch Tacki fier 44. 000 44.000
LB 0. 000 0. 00
209. 50000 44.000 9, 218. 00
0160 214- 00240 *Deci duous Tree (4 Inch Caliper) 2.000 2.000
EACH 0. 000 0. 00
1, 421. 40000 2.000 2,842.80
0165 214-01015 *WI1low Cuttings 650. 000 650. 000
EACH 0. 000 0. 00
7.60000 650. 000 4, 940. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 766. 000 766. 000
d ass
SY 0. 000 0. 00
3. 80000 766. 000 2,910. 80
0175 240- 00000 *WIdlife Biologist 18. 500 18. 500
HOUR 0. 000 0. 00
285. 90000 18. 500 5,289. 15
0180 240-00010 *Renoval of Nests 78. 000 78. 000
HOUR 0. 000 0. 00
138. 60000 78. 000 10, 810. 80
0185 240- 00020 *Netting 3, 888. 000 3, 888. 000
SY 0. 000 0. 00
4. 90000 3, 888. 000 19, 051. 20
0190 304- 06000 *Aggregat e Base Course (C ass 6) 183. 000 183. 000
TON 0. 000 0. 00
73. 60000 183. 000 13, 468. 80
0191 900- 00006 Added Item (Dol lar)/ Price Reduction - Aggregate Base 0. 000 -1,783.510
Course (dass 6)
DOL 0. 000 0. 00
1. 00000 -1, 783.510 -1,783.51
0195 403-34701  *Hot M x Asphalt (Gading SX) (75) 197. 270 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0200 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 12. 000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0205 411-10255  *Enulsified Asphalt (Sl ow Setting) 75. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0210 420-00103 *Geotextile (Erosion Control) (C ass 2) 971. 000 971. 000
SY 0. 000 0. 00
4. 60000 971. 000 4, 466. 60
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 388. 000 0. 000
LF 0. 000 0. 00

25. 90000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19470-BI D ESTI MATE RUN
PRQJECT: STA0131- 063 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 MATERI AL ALLOMNCE Cuardrail Type 3 387.977
LF 0. 000 0. 00
10. 01425 387.977 3, 885. 30
0220 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 496. 20000 0. 000 0. 00
0220 MATERI AL ALLOMANCE Transition Type 3G 4.000
EACH 0. 000 0. 00
711. 40000 4.000 2, 845. 60
0225 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,032. 30000 0. 000 0. 00
0225 MATERI AL ALLOMNCE End Anchor 4.000
EACH 0. 000 0. 00
1, 010. 00000 4. 000 4, 040. 00
0230 607-00005 *End Post 8. 000 8. 000
EACH 0. 000 0. 00
268. 10000 8. 000 2,144.80
0235 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
349. 10000 6. 000 2,094. 60
0240 607-11300 *Fence Conbi nation Wre Wth Treated Woden Posts 693. 000 693. 000
LF 0. 000 0. 00
9. 50000 693. 000 6, 583. 50
0245 607- 11525 *Fence (Plastic) 250. 000 150. 000
LF 0. 000 0. 00
6. 80000 150. 000 1, 020. 00
0250 607-56001 *Fence (Aninal Protection) 20. 000 20. 000
LF 0. 000 0. 00
61. 10000 20. 000 1,222. 00
0255 607-60116 *16 Foot CGate 2. 000 2.000
EACH 0. 000 0. 00

317. 90000 2.000 635. 80



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 612-00001  *Delineator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0265 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 580
LS 0. 000 0. 00
14, 961. 70000 0. 580 8,677.79
0271 625- 00000 Const Surveyi ng Yanpa Ri verbed Topo 1. 000 1. 000
LS 0. 000 0. 00
600. 00000 1. 000 600. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 0.984
LS 0. 000 0. 00
275, 000. 00000 0.984 270, 600. 00
0280 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 000 0. 00
18, 702. 10000 0. 800 14, 961. 68
0285 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
155. 90000 0. 000 0. 00
0290 627-00011 *Pavenent Marking Paint (Waterborne) 60. 000 53. 300
GAL 0. 000 0. 00
93. 50000 53. 300 4,983. 55
0295 630-00000  *Fl aggi ng 1, 200. 000 1, 098. 750
HOUR 0. 000 0. 00
22. 00000 1, 098. 750 24,172.50
0300 630- 00007 *Traffic Control Inspection 334. 000 270. 000
DAY 0. 000 0. 00
436. 40000 270. 000 117, 828. 00
0305 630-00012 *Traffic Control Managenent 219. 000 219. 000
DAY 0. 000 0. 00
550. 00000 219. 000 120, 450. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 8. 100
EACH 0. 000 0. 00
124. 70000 8. 100 1, 010. 07
0315 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 29.700
EACH 0. 000 0. 00
37. 40000 29.700 1,110.78
0320 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 0. 000 0. 00
37. 40000 22.500 841. 50
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 117. 00000 1. 800 5, 610. 60
0330 630-80360  *Drum Channel i zi ng Device 32.000 28.800
EACH 0. 000 0. 00
74. 80000 28. 800 2,154.24
0335 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 6. 300
EACH 0. 000 0. 00
74. 80000 6. 300 471. 24
0340 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 22.000 19. 800
EACH 0. 000 0. 00
74. 80000 19. 800 1,481. 04
0345 630- 80367 *Portable Traffic Speed Monitor 2. 000 1.800
EACH 0. 000 0. 00
1, 870. 20000 1. 800 3, 366. 36
0350 630-80370 Concrete Barrier (Tenporary) 680. 000 612. 000
LF 0. 000 0. 00
61. 60000 612. 000 37,699. 20
0355 630-80380 *Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
1. 20000 45. 000 54. 00
0360 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Temporary) EACH 0. 000 0. 00
3, 491. 10000 1. 800 6, 283. 98



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 630-85041 *Mobi | e Attenuator 150. 000 0. 000
DAY 0. 000 0. 00
12. 50000 0. 000 0. 00
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
27, 000. 00000 0. 900 24, 300. 00
0375 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 2, 000. 000 1, 350. 000
F A 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0396 700-70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
2. 00000 640. 000 1, 280. 00
CAT 0200 CURRENT AMI  $ 1, 275,002.66 $ 0.00% 1,060, 867.51
CAT NOO300 STR C-06-D
0400 202- 00240 *Removal of Asphalt Mat (Pl aning) (Special) 1, 851. 000 0. 000
SY 0. 000 0. 00
8. 90000 0. 000 0. 00
0405 202- 00425 Renoval of Bridge Railing 816. 000 816. 000
LF 0. 000 0. 00
12. 60000 816. 000 10, 281. 60



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0410 202- 00453 Renoval of Portions of Present Structure (O ass 2) 613. 000 613. 000
SY 0. 000 0. 00
168. 20000 613. 000 103, 106. 60
0415 202- 00460 Renoval of Portions of Present Structure (O ass 3) 196. 000 136. 000
SY 0. 000 0. 00
294. 30000 136. 000 40, 024. 80
0420 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0425 202- 00504 Renoval of Expansion Device 108. 000 81.000
LF 0. 000 0. 00
86. 10000 81. 000 6,974.10
0430 208-00400 *Water Control 1. 000 1. 000
LS 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0435 211-00100 Drilling Hole 3, 200. 000 3, 126. 000
LF 0. 000 0. 00
19. 30000 3, 126. 000 60, 331. 80
0440 403-34701  *Hot Mx Asphalt (Grading SX) (75) 308. 540 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0445 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 22.000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0450 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0455 420- 00102 *CGeotextile (Erosion Control) (Class 1) 3,093. 000 3, 093. 000
SY 0. 000 0. 00
3. 60000 3, 093. 000 11, 134.80
0460 503-00066 *Drilled Caisson (66 Inch) 227.000 227.000
LF 0. 000 0. 00

698. 50000 227.000 158, 559. 50



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0461 900- 00006 Added Item (Dol lar)/ Sonic Echo Testing and 3, 200. 000 3, 200. 000
Adni ni strative Costs
DOL 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0465 506- 00209 *Riprap (9 Inch) 221. 000 221. 000
CY 0. 000 0. 00
149. 60000 221. 000 33, 061. 60
0470 506- 00409 *Soil Riprap (9 Inch) 1, 187. 000 1, 187. 000
CY 0. 000 0. 00
99. 70000 1, 187. 000 118, 343.90
0475 506-00418 *Soil Riprap (18 Inch) 182. 000 182. 000
CY 0. 000 0. 00
93. 50000 182. 000 17,017.00
0480 509- 00000 Structural Steel 53. 000 53. 000
LB 0. 000 0. 00
12. 50000 53. 000 662. 50
0485 509- 00001 Structural Steel (Galvanized) 800. 000 799. 000
LB 0. 000 0. 00
3. 70000 799. 000 2,956. 30
0490 515-00120 *Wat er proof i ng (Menbr ane) 1, 851. 000 0. 000
SY 0. 000 0. 00
20. 60000 0. 000 0. 00
0495 518-01004 Bri dge Expansion Device (0-4 Inch) 108. 000 43. 000
LF 0. 000 0. 00
184. 70000 43. 000 7,942.10
0500 518-03000 Sawi ng and Seal i ng Bridge Joint 108. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0505 601- 03040 *Concrete O ass D (Bridge) 580. 000 557. 000
CY 0. 000 0. 00
450. 00000 557. 000 250, 650. 00
0506 900- 00006 Added Item (Dol lar)/ Price Reduction 0. 000 -5, 488. 350
DOL 0. 000 0. 00

1. 00000 -5, 488. 350 -5,488. 35



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19470-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: STA0131- 063 ESTI MATE NO 0019 15: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0510 601- 03540 Concrete Cass DT (Deck Toppi ng) 49. 000 28. 400
CcY 0. 000 0.00
970. 40000 28. 400 27, 559. 36
0515 601- 40300 *Structural Concrete Coating 699. 000 0. 000
SY 0. 000 0. 00
48. 80000 0. 000 0. 00
0516 700- 70034 F/ A Substitute Structural Concrete Coating 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 126, 000. 000 120, 470. 000
LB 0. 000 0. 00
1. 40000 120, 470. 000 168, 658. 00
0525 606-11010 Bridge Rail Type 10R 816. 000 816. 000
LF 0. 000 0. 00
119. 80000 816. 000 97, 756. 80

CAT 0300 CURRENT AMI $ 1,753,125.74 %

(=}

.00$ 1,532,732.41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 923. 40000 1. 000 29,923. 40
0535 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 442. 50000 1. 000 22,442.50
0540 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 493. 60000 1. 000 2,493. 60
0545 620- 00045 Li qui dat ed Damages 0. 000 -72.000
DAY 59. 000 147, 500. 00
2, 500. 00000 -13. 000 - 32, 500. 00

CAT 0400 CURRENT AMI  $ 54, 859. 50 $ 147, 500. 00 $ 22,359.50

PRQJIECT TOTAL CURRENT AMI $ 3,082,987.90$ 147,500.00 % 2,615, 959. 42



